



All of a sudden, things are moving at lightning speed. We're back on track, and some amazing work by Calverts means the site is almost ready to receive the shipping containers.



First cut



Later that day...




Stone for the path arrives



**Pad holes dug
and path created**



Pads in place



**What's
next**

North Yorkshire Building Control have now approved our design, and will be inspecting the build at various stages.

The containers have arrived at Prest Engineering, and are being modified.



The conversion should take between four and six weeks, but we don't have a delivery date yet.



Other News

*Preparations for our fund raising Family Fun Day on **Saturday September 16th** are well underway, and further details will be published soon.*

Raffle tickets for our Grand Prize Draw in aid of the Community Shed are selling fast! - get yours from our reception any week-day from 9 - 4pm

The draw will take place at the family fun day.

